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Site Name: Monroe Twp Contaminated Soil Site
Delivery Order #: 2001-92-026
Site #: CcQ
Period Covered: June 2@, 1994 to June 24, 1994

WORK PLANNED/AUTHORIZED

1. Site work hours are @702 to 188@ hours for all site
personnel unless otherwise specified by the 0SC.

Conduct daily Health a Safety meetings.
Provide for site security.

Maintain access road with crushed stone.
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Load contaminated debris into 30 yd. rolloff for offsite
stabilizatipn and disposal.
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Complete load out of contaminated soil/ash for disposal.
7. Provide the 0SC with all three bid documentation.

8. Arrange for the transportation and disposal of contaminated
ash/s80il and debris. Transportation and disposal is to be
conducted in accordance with all federal, state and local
statutes and regulations. '

9. Prepare site for restoration: chip brush, backfill/grade and
hydroseed.

EQUIPMENT AUTHORIZED

Sedan 2 Command Postw/access 1
Pickup 1 Mini Decon 1
Loader 2yd. 1 Break/security trailer 1
Excavator Cat 225 1 generator/powerwasher 1
roll off 39 yd. b TYPAR 5 rolls
PERSONNEL AUTHORIZED

Response Manager 1

PCT 1

Operator 1

Response Techs 1

Date: June 20, 1994

Client Representative Contractor Representative
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